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STATINTL
TO: Inspection Branch/PD/OL DATE 3 Varch
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REPORT # STATINTL
(If final, so state)
Contractor

. Address
Commodity/Service oMlibrator ciaggirication [N STATINTL
No. Of Prototypes 1 Contract Completion Date wj-ﬂ
The Contract is on schedule: X Yes No
The Contractor will remain within his allocated funds : _gég_’fes No
An extengion of time will be necessary: _ ' Yes X No.
All phases of the technical progress are satifactory: X Yes No

The overall performance of this Contractor is: | E Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indlcate reasons under
coments. / 7/ Unsatisfactory

Comments:  Pelivery can be pushed up to esrly April if necessery., Comtrector
hes requostcl an Increass of JJITCT changes of technioal specificktions.

Recommended Action: Me8ePt proposed technical chenges &t - STATINTL

Date of last visit to Contractor's Plant: b wm STATINTL

Declass Review by NIMA/DOD mspectea vy:_|[—

Divislon & BExtenslon m 3591
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